

## BORUN ABHIYAN

### [Boon of Orienting Rainwater to Useful Niche]

#### ACTION PLAN (1<sup>st</sup> Sept 2016-31<sup>st</sup> Dec 2016)

Date of Start	Action	Modus Operandi	Responsible	Target Date of Completion
1 <sup>st</sup> Sept 2016	Highlight the need and scope of Roof Top Rain Water Harvesting through academic seminar and distribution of leaflet.	A half day Discussion seminar of potential Technologist, speakers, NGOs and public representative will be organized with proper reporting provision. A Monograph already developed by IIT Guwahati can be reprinted by State Government with necessary modification if required and distributed.	GMDA guided by Prof. A.K.Sarma, IITG. [A key note lecture elaborating detail need and scope will be presented by Prof. A.K.Sarma with demonstratiof simulated case study)	7 <sup>th</sup> Sept 2016
1 <sup>st</sup> Sept 2016	Re-evaluating legal provisions	Bye Law already has a provision, yet this need to be reviewed. How much time we can give to those who constructed their house before inclusion of this provision. What will happen to those who got permission without RWH system though the provision was already there in the bye-law.	GMDA	30 <sup>th</sup> Sept 2016
5 <sup>th</sup> Sept 2016	Discussion on need and scope in Television Channel, Newspaper, Popular article and so on	Some agency can arrange talk show on the matter in different channels.	SDMA can take lead. In case GMDA has that scope, they can also take the initiative.	10 <sup>th</sup> Sept 2016

10 <sup>th</sup> Sept 2016	Organizing awareness Campaigning and flag off	Organize an awareness campaigning inaugurated by Minister (at the level of Chief Minister/ Finance and P&D)	For attraction of the people Popular Figure in Music/Film can be involve. Appropriate song can be composed and recorded	20 <sup>th</sup> Sept 2016
1 <sup>st</sup> October 2016	Implementation notification for Government Building	A meeting of All secretary need to be organized with chairmanship of Additional Chief Secretary, GDD / Chief Secretary/ GDD Minister. All all secretaries will asked all government department office to implement it. IIT Guwahati can provide technical consultation.	All Govt. Department	1 <sup>st</sup> Dec 2016
1 <sup>st</sup> October 2016	Implementation in all PSU	Request letter will be send to all PSU from the concern Government agencies. To ensure implementation some practically feasible and logical terms and condition will have to be formulated	All PSU	1 <sup>st</sup> Dec 2016
1 <sup>st</sup> October 2016	All Public Building	Request letter will be sent to all such buildings	GMDA This will include all School Building, Theatre hall etc.	15 <sup>th</sup> Dec 2016
1 <sup>st</sup> Oct 2016	All private houses	Request letter will be sent to all such buildings by GMDA giving a logical time	GMDA through Individual House owner	31 <sup>st</sup> Dec 2016
<b>PROGRSS REVIEW AFTER EVERY MONTH</b>				

For any Clarification, Please contact Prof. Arup K Sarma, *B.P.Chaliha Chair Professor*,  
Civil Engineering Department,

IIT Guwahati, Guwahati -781039: Email: [aks@iitg.ernet.in](mailto:aks@iitg.ernet.in)